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APPLICATION AND CERTIFICATE FOR PAYMENT  AIA DOCUMENT G702 @;rp,m;\ég PAGEONEOF  PAGES
TO OWNER: City of Ankeny PROJECT: Otter Creek Clubhouse APPLICATION NO: Distribution to:
410 West First Street PERIOD TO: 7/28/2009 Q\/ OWNER
Ankeny, IOWA 50023 PROJECTNOS.:  08-035 {1 ARCHITECT
FROM CONTRACTOR: Pinnacle Construction Group VIA ARCHITECT: Partners & Sirny Architects, LLP [J CONTRACTOR
10626 Justin Drive 212 West Franklin Avenue S
Urbandale, [A 50322 Minneapelis, MINNESOTA 554CONTRACT DATE:
P ' q73. 8993 4413
CONTRACT FOR: feoy Q78 442
' The undersigned Contractor certifies that to the best of the &Btractor‘s knowledge, infor-
CONTRACTOR'S APPLICATION FOR PAYMENT mation and belief the Work covered by this application for Payment has been completed
Application is made for payment, as shown below, in connection with the contract. in accordance with the Contract Documents, that all amounts have been paid by the
Continuation Sheet, AIA Document G703, is attached. Contractor for Work for which previous Certificates for Payment were issued and pay-

ments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM || s 3,342,000.00 . , .
i CONTRACTOR: Pinnacle Construction Group
2. Net change by Change Orders . $142,382.66 -
ge by ge Orders . By: = Date: £ C-£6.0F
3. CONTRACT SUM TO DATE (Line 1 +2) $3,484,382.66~ TJ Neyens
4. TOTAL COMPLETED & STORED TO DATE  ...oooovccvvrrnneee $3,484,382.66 Stateof Lowll 2
(Column G on G703) _ County of: YOVK
5. RETAINAGE: Subscribed and sworn to before
a __ 0 % of Completed Work $0.00 me this g™ day Ofqu SR cpm§5~i§}?}1vmsr&§?§5'e1 25
{Columns It + E on G703) . - _ W B , dl:u’!’ '(')bc::mm' ion Expires
b. __ 0 % of Stored Material $0.00 Notary Public: . e y’.\ -7?51 L
(Columns F on G703) My Commission expires: \q\ B
Total Retainage (Line 52+ 5D 0T . ccvivsnee e $0.60 ]
7l Rouisgs Lo a5 ARCHITECT'S CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE ........ccoooriiinmnnnnccicnne $3,484,382.66 In accordance with the Contract Docurments, based on on-site observations and the data
(Line 4 less Linc 5 Total) comprising this application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT Architect’s knowledge, information and belief the Work has progressed as indicated, the
(Line 6 from prior Certificate) ..o $3,431,921.41 quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE ..o.oo.cccccceemrerrrsrsanseesennrsssssmscereessens r $52,461.25) is entitled to payment of the AMOUNT CERTIFIED.
AMOUNT CERTIFIED .. . . Ceereenesmnasasasmrrean $52,461.25

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Attach explanation if amownt certified differs from the amount applied for. Initial

(Ling 3 less Line ) $0.00 # all figures on this Application and on the Continuation Sheet that are changed to
. conform to the amount certified )
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT: Paripess & Simy Architects, LLP
Total changes approved in - . b ﬁ;(/_ ) . v
previous months by Owner $124,587.28 $0.00 |BY: Date: / 2409
; $17,795.38 $0.00 Dave Carlson _
Total approved this Month rYve This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the!
TOTALS $142,382.66 $0.00 Contractor named herein. Issuance, payment and acceptance of payment are without

NET CHANGES by Change Order | $142,382.66 prejudice to any rights of the Owner or Contractor under this Contract.
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT,

containing Contractor's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column [ on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 00015
APPLICATION DATE:

PERIOD TO: 7/28/2009

ARCHITECT'S PROJECT NO.: 08-035

A B ¢ D E F G H I
WORK COMPLETED MATERIALS TOTAL BALANCE | RrAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS PRgTs(fglI;Y ESDMg%TRi% % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD NOTIN 10 DATE G=0) T;“Zﬁ‘ RATE
(D+E) D OR E) (D+EAF)

0000010 General Conditions $212,480.00 $212,480.00 $0.00 $0.00 $212,480.00]  100.000 $0.00 $0.00
0000015 SWPPP $11,590.00 $11,590.00 $0.00 $0.00 $11,500.00|  100.000 $0.00 $0.00
0000020 Demolition $91,530.00 $91,530.00 $0.00 $0.00 $91,530.00]  100.000 $0.00 $0.00
0000025 Sitework & Utilities $269,560.70 $269,560.70 $0.00 $0.00 $269,560.70] 100,000 $0.00 $0.00
0000030 Landscapinig $92,364.56 $92,364.56 $0.00- $0.00 $92,364.56]  100.000 $0.00 $0.00
0000035 Parking Lot Striping $1,925.00 $1,925.00 $0.00 $0.00 $1,925.00]  100.000 $0.00 $0.00
0000040 Concrete $853,650.00 $853,650.00 $0.00 $0.00 $853,650.00| 100,000 §0.00 $0.00
0000045 Precast $43,630.00 $43,630.00 $0.00 $0.00 $43,630.00|  100.000 $0.00 $0.00
0000050 Dumpster Enclosure $6,160.00 $6,160.00 $0.00 $0.00 $6,160.00 100.000 $0.00 $0.00
0000055 Masonry $26,667.00 $26,667.00 $0.00 $0.00 $26,667.60f  100.000 $0.00 $0.00
0000060 Structural Steel $37,340.00 $37,340.00 $0.00 $0.00 $37,340.00)  100.000 $0.00 $0.00
0000065 Carpentry $106,058.30 $106,058.30 $0.00 $0.00 $106,058.30)  100.000 $0.00 $0.00
0000070 Millwork $114,302.04 $114,302.04 $0.00 $0.00 $114,302.04]  100.000 $0.00 $0.00
0000075 Siding $46,097.16 $46,097.16 $0.00 $6.00 $46,097.16|  100.000 $0.00 $0.00
0000080 Waterproofing $8,100.00 $8,100.00 $0.00 $0.00 $8,100.00|  100.000 $0.00 $0.00
0000085 Tnsulation $12,180.00 $12,180.00 $0.00 $0.00 $12,180.00{  100.000 $0.00 $0.00
0000090 Joint Sealants $3,090.00 $3,090.00 $0.00 $0.00 $3,090.00]  100.000 $0.00 $0.00
0000095 Roofing $66,707.00 $66,707.60 $0.00 $0.00 $66,707.00|  100.000 $0.00 $0.00
0000100 Sheet Metal $19,318.05 $19,318.05 $0.00 $0.00 $19,318.05  100.000 $0.00 $0.00
0000105 Doors and Frames $47,281.00 $47,281.00 $0.00 $0.00 $47,281.00|  100.000 $0.00 $0.00
0000110 Overhead Doors $1,275.00 $1,275.00 $0.00 $0.00 $1,275.00] 100,000 $0.00 $0.00
0000115 Windows and Doors $65,110.00 $65,110.00 $0.00 $0.00 $65,110.00]  100.000 $0.00 $0.00
00001260 Metal Stud/Gypsum $114,562.78 $114,562.78 $0.00 $0.00 $114,562.78]  100.000 $0.00 $0.00
0000125 Flooring £90,476.36 £90,476.36 $0.00 $0.00 $90,476.36]  100.000 $0.00 $0.00
0000130 Acoustical $16,906.00 $16,906.00 $0.00 $0.00 $16,906.00]  100.000 $0.00 $0.60
0000135 Painting $42,500.00 $42,500.00 $0.00 $0.00 $42,500.00{ 100,000 $0.00 $0.00
0000140 Specialtics $23,084.80 $23,084.80 $0.00 $0.00 $23,084.80 100,000 $0.00 $0.00
0000145 Sliding Partitions $20,983.00 $20,983.00 $0.00 $0.00 $20,983.000  100.000 $0.00 $0.00
0006150 Fire Sprinkler $79,400.00 $79,400.00 $0.00 $0.00 $79,400.00|  100.000 $0.00 $0.00
0000155 Plumbing $87,059.67 $87,059.67 $0.00 $0.00 $87,059.67,  100.000 $0.00 $0.00
0000160 HVAC $397,700.00 $397,700.00 $0.00 $0.00 $397,700.00  100.000 $0.00 $0.00
0000165 Electricak $179,000,00 $179,000.00 $0.00 $0.00 $179,000.00] 100,000 $0.00 $0.00
6000170 Contractors Fee $153,911.58 $153,911.58 $0.00 $0.00 $153,911.58|  100.000 $0.00 $0.00
C0001 Change Order 01 $36,903.30 $36,903.30 $0.00 $0.00 $36,903.30] 100,000 $0.00 $0.00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.:. 00015
containing Contractor's signed Certification, is attached. APPLICATION DATE:

In tabulations below, amounts are stated to the nearest dollar. PERIOD TQ: 7/28/2009
Use Column | on Confracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 08-035

A B c D E F G H I
WORK. COMPLETED MATERIALS TOTAL BALANCE
TEM SCHEDULED PRESENTLY | COMPLETED RETAINAGE
I DESCRIPTION OF WORK. FROM PREVIOUS % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD STORED AND STORED FINISH RATE
(NOT IN TO DATE (G:0) ©-G)
(D +E) D ORE) (D+E+F)

€002 Change Order #02 $75,998.05 $75,998.05 $0.00 $0.00 $75,998.05|  100.000 $0.00 $0.00
0003 Change Order #03 $11,685.93 $11,685.93 $0.00 $0.00 $11,685.93|  100.000 $0.00 $0.00
CO004 Change Order #04 $17,795.38 $0.00 $17,795.38 $0.00 $17,795.38|  100.000 $0.00 $0.00
$3,484,382.66 $3,466,587.28 $17,795.38 $0.00]  $3,484,382.66| 100.00% $0.00 $0.00
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